

Weekly CAB

CAB meeting · 02/05/2026 20:43 – 02/05/2026 21:43 · Conference room / video link

Agenda

(none)

Changes to be discussed (6)

1.	NOR-00016	zujuz	Risk: Medium	p. 2
2.	EMR-00001	Emerg	Risk: Low	p. 3
3.	EMR-00004	abstain-test	Risk: High	p. 4
4.	EMR-00006	hgjzu	Risk: Medium	p. 5
5.	NOR-00017	update dx	Risk: Medium	p. 6
6.	NOR-00018	hfhzt	Risk: Medium	p. 7

[NOR-00016] zujuz

Track	Normal	Status	Cancelled
Risk	Medium	Impact	Medium
Priority	Medium	Category	General
Requester	—	Owner	—
Planned start	01/05/2026 19:46	Planned end	02/05/2026 19:46
Ticket	—	Pre-prod env	No

Description

juzjtz

Implementation plan

—

Rollback plan

—

Risk assessment

—

Impacted services

—

Success criteria

—

[EMR-00001] Emerg

Track	Emergency	Status	Awaiting approval
Risk	Low	Impact	Low
Priority	High	Category	Infrastructure
Requester	—	Owner	—
Planned start	TBD	Planned end	TBD
Ticket	—	Pre-prod env	No

Description

x

Implementation plan

—

Rollback plan

—

Risk assessment

—

Impacted services

—

Success criteria

—

[EMR-00004] abstain-test

Track	Emergency	Status	Awaiting approval
Risk	High	Impact	High
Priority	Critical	Category	Infrastructure
Requester	—	Owner	—
Planned start	TBD	Planned end	TBD
Ticket	—	Pre-prod env	No

Description

x

Implementation plan

—

Rollback plan

—

Risk assessment

—

Impacted services

—

Success criteria

—

[EMR-00006] hgjzu

Track	Emergency	Status	Draft
Risk	Medium	Impact	Medium
Priority	Medium	Category	General
Requester	—	Owner	—
Planned start	TBD	Planned end	TBD
Ticket	—	Pre-prod env	No

Description

fzjmzh

Implementation plan

—

Rollback plan

—

Risk assessment

—

Impacted services

—

Success criteria

—

[NOR-00017] update dx

Track	Normal	Status	Approved
Risk	Medium	Impact	Medium
Priority	Medium	Category	General
Requester	—	Owner	—
Planned start	TBD	Planned end	TBD
Ticket	—	Pre-prod env	No

Description

dew

Implementation plan

—

Rollback plan

—

Risk assessment

—

Impacted services

—

Success criteria

—

[NOR-00018] hfhzt

Track	Normal	Status	Approved
Risk	Medium	Impact	Medium
Priority	Medium	Category	General
Requester	—	Owner	—
Planned start	TBD	Planned end	TBD
Ticket	—	Pre-prod env	No

Description

tz

Implementation plan

—

Rollback plan

—

Risk assessment

—

Impacted services

—

Success criteria

—